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Presentation Outline

e Update on RA activities in progress
— IR Sites 07 and 18 Soil Cover Installation

— Parcels B, D-1, and G Soil Hotspot Remediation and
Soil Stockpile Removal RACR

e RA Completion Schedule

e RA Implementation Photos
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RA Activities In Progress

IR Sites 07 and 18 Soil Cover
e Cover soil import continues at a rate of 3,600 tons per day

e Imported and placed approx. 75K tons (approx 70% of soil
cover; ~2 feet of soil over entire site)

e« Demarcation layer installed (orange filter fabric with
detectable tape place over 10’ squares)

Parcels B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G
Soil Stockpile Removal

e Internal Draft RACR submitted to the Navy for review on
5/13/2011
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IR Sites 07 and 18 RA

e Import and Place Soil Cover Material:

e Finish Grading, Fence and Asphalt Installation:
e Seeding and Soil Stabilization:

e Site Cleanup, Final Survey, and Demobilization:
e CDPH Post-Cover Scan of Sites 07 & 18:

e Draft RACR to Regulatory Agencies:

e Publish Final RACR:

Parcels B, D-1, and G Hot Spots and Stockpiles RAs

e Draft RACR to Regulatory Agencies:
e Publish Final RACR:
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Apr 18 — May 30
May 30 — June 21
Jun 9 — Jun 22
Jun 22 — Jun 30
> Jul 1 (TBD)
Sept 15

Nov 17

July 13
Sep 20






Demarcation Layer Subgrade Preparation with
Smooth-Drum Compactor
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Demarcation Layer Fabric Installation
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Demarcation Layer Fabr':ic Placement
(Overlap Verified)
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Detectable Warning Tap Installed on
10-Foot Squares
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Ditching to Create Perimeter Key Trench for
Demarcation Layer
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Edge of Demarcation Layer Installed in Perimeter
Key Trench
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Soil Installed Over Demarcation Layer
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Low Ground Pressure Dozer Used to Spread Soil
Over Demarcation Layer
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Fabric Installed Along Revetment Crest to
Prevent Soil Cover Washout
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Demarcation Layer Along Radiological ARIC
Boundary
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